District 2 Consultant Acquisition Plan - Updated 12-18-13
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Comments

GEC

14243

211083-1-22-14

GENERAL ENGINEERING CONSULTANT

11.0

10/21/2013

11/19/2013

1/21/2014

4/1/2014

$29,685,000

PM Bobbi Goss

211083-1-32-14

GENERAL ENGINEERING CONSULTANT

Cumulative

Jimmy Pitman

211083-1-42-14

GENERAL ENGINEERING CONSULTANT

Total

Joe Jordan

211083-1-62-14

nin|n|in

GENERAL ENGINEERING CONSULTANT

Steve Sedwick

Tom Byron

PD&E

14201

207850-2-22-02

SR 26 CORRIDOR FR GILCHRIST C/L TO CR4 26A

2.0

8/5/2013

9/3/2013

11/5/2013

1/14/2014

$800,000

PM James Knight

Craig Teal

Terri Newman

James Knight

14202

209365-2-22-01

I-95 (SR 9) AT AIRPORT ROAD (ACCESS TO JIA)

2.0

11/4/2013

12/3/2013

2/4/2014

4/15/2014

$500,000

PM James Knight

James green

Nelson Bedenbaugh

James Knight

14203

209411-3-22-02

SR 5/US 17 FR NEW BERLIN TO PECAN PARK ROAD

2.0

9/30/2013

10/29/2013

12/31/2013

3/11/2014

$750,000

PM Stephen Browning

Pete Southall

Richard Moss

Stephen Browning

14204

423071-3-22-01

I-75 (SR 93) AT SR 121

2.0

5/6/2013

6/4/2013

8/6/2013

10/15/2013

$150,000

PM Stephen Browning

Jordan Green

Amy Williams

Stephen Browning

14205

433036-1-22-01

I-95 AT I-10 AUX LANE EXTENSION - OPERATIONAL IMPR

2.0

4/1/2013

4/30/2013

7/2/2013

9/10/2013

$500,000

PM James Knight

Jordan Green

Nelson Bedenbaugh

James Knight

For additional details on these projects, please visit the Professional Services Planned Advertisements Website at: http://www?2.dot.state.fl.us/procurement/ProfessionalServices/advertise/advplan.htm
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DESIGN
14206 (428494-1-32-01| S I-295/SR 9A & SR 13 @ MAIN ST BRIDGE #720086 412 3/4/2013 4/2/2013 6/4/2013 8/13/2013 $150,000| PM Jeff Bailey
PM1 428497-1-32-01 | S SR 228 (HART EXPY) AT US 90 BEACH BLVD BR #720113 $175,000| Will Watts
424421-2-32-01 | S DUVAL BRIDGES REPAIR FENDER SYSTEMS Will Lyons
Richard Moss
14241 |(428805-1-32-01 | F I-75 (SR 93) FR MARION C/L TO S. OF SR 121 3.2 8/26/2013 9/24/2013 | 11/26/2013 | 2/4/2014 $600,000| Renee Brinkley
Nelson Bedenbaugh
Jeff Daugherty
James Driggers
14209 [430352-2-32-01| S SR 200 (US 301) FR BRADFORD C/L TO DUVAL C/L 3.1 4/1/2013 4/30/2013 712/2013 9/10/2013 $355,000 PM John Thrasher
Craig Teal
Will Lyons
Jeff Daugherty
14210 [430513-1-32-01 | F SR 121 FR NW 202 PLACE TO S OF CSX RAILROAD 3.1 5/13/2013 6/11/2013 | 8/13/2013 | 10/22/2013 $125,000 PM Myrna Widmer
PM2 432240-1-32-01 F SE 221 STREET FROM TRAILHEAD TO SR 20 $50,000( Craig Teal
432250-1-32-01| F CR 349 FR CR 55A TO NATURE COAST $100,000| Barney Bennette
432255-1-32-01 F CHOLOKKA BLVD FR END OF EXIST TO US 441 $150,000| Will Lyons
14211 [428900-1-32-01 | F SR 100 (US 41) CITY LIMITS TO CITY WHITE SPGS (ROBERTS ST) 3.1,15.0 9/9/2013 10/8/2013 | 12/10/2013 | 2/18/2014 $150,000] PM Ryan Asmus
PM3 430517-1-32-01 F CR 136 FR DARK ISLAND TO KEATON BEACH $250,000| Nelson Bedenbaugh
432258-1-32-01| F CR 361 TRAILHEAD $150,000| Barney Bennette
Ryan Asmus
14234 |[430552-1-32-01| S SR 15/US 17 FROM FEAGLE ST. TO CR 309 3.1 7/15/2013 8/13/2013 | 10/15/2013 | 12/24/2013 $400,000] PM John Thrasher
Nelson Bedenbaugh
Craig Teal
Belgis Majboor
14212 |[431970-1-32-01| S SR 200 (A1A) FR EVELYN ST TO ZWEIFEL ROAD 3.1,15 9/30/2013 10/29/2013 | 12/31/2013 | 3/11/2014 $150,000 PM Fae Ross
PM7 431976-1-32-01 | S SR 202 FR SB SOUTHSIDE BLVD TO NB SOUTHSIDE BLVD $150,000] Amy Williams
431973-1-32-01| S I-295 SR 9A FR END OF DAMES PT BE TO ST JOHNS BLUFF 15.0 $300,000] Ken Cheek
TWO CONTRACTS AWARDED FROM ONE ADVERTISEMENT Richard Moss
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14214 |[432263-1-32-01 Y |SR 121 FR US 441 TO LACROSSE 3.1 3/11/2013 4/9/2013 6/11/2013 | 8/20/2013 $450,000( PM Myrna Widmer
Craig Teal
Ryan Asmus
James Driggers
14215 |(432264-1-32-01 | S SR 207 FR PUTNAM C/L TO SR 206 3.1 9/16/2013 10/15/2013 | 12/17/2013 | 2/25/2014 $450,000 PM Amy Williams
Jeff Daugherty
Travis Humphries
Amy Williams PM
14216 |432265-1-32-01 | S | Y |SR 19 FR MARION C/L TO BARGE CANAL BRIDGE 3.1 8/12/2013 9/10/2013 | 11/12/2013 | 1/21/2014 $450,000] PM John Thrasher
Craig Teal
Richard Moss
James Driggers
14217 |432266-1-32-01 | S | Y |SR 126 FR SPRING PARK TO HART SYSTEM 3.1 6/24/2013 7/23/2013 | 9/24/2013 | 12/3/2013 $275,000] PM Will Lyons
Richard Moss
Amy Williams
Will Lyons
14218 (432267-1-32-01 | S SR 10 (US 90) FR US 301 TO JONES ROAD 3.1 5/20/2013 6/18/2013 | 8/20/2013 | 10/29/2013 $490,000| PM Michael Carter
Amy Williams
Richard Moss
Chris Dicks
14219 (432444-1-32-01 | S SR 224 (KINGSLEY AV) FR BELLAIR BLVD TO US 17 15.0 11/4/2013 12/3/2013 2/4/2014 4/15/2014 $150,000| PM Craig Teal
PM8 [432445-1-32-01| S SR 15 (US 17) PARK AVE FR DUVAL C/L TO MILWAUKEE AVE $250,000] Ken Cheek
432448-1-32-01 | S SR 207 FR OLD 207 EAST TO OLD SR 207 WEST $250,000| Richard Moss
TWO CONTRACTS AWARDED FROM ONE ADVERTISEMENT Craig Teal
14221 |432648-1-32-01 | F SR 109/UNIVERSITY FR BARTRAM DR TO CESERY BLVD 3.1,3.2,3.3 5/6/2013 6/4/2013 8/6/2013 | 10/15/2013 $600,000| PM Jeff Daugharty
PM6 |432656-1-32-01| F I-95 (SR 9) FR S OLD ST. AUGUSTINE TO N OLD ST. AUGUSTINE $300,000| Nelson Bedenbaugh
432659-1-32-01 | F SR 202 (JT BUTLER) FR EV JTB TO SB SS TO WB JTB SS $330,000| Belgis Majboor
Jeff Daugharty
| 14222 |432733-1-32-02 | F I-75 FR US 90 TO NORTH OF I-10 3.3 9/23/2013 10/22/2013 | 12/24/2013 | 3/4/2014 $500,000| PM Jamie Driggers
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Nelson Bedenbaugh

Jamie Driggers

Eric Shimer

14236

433164-1-32-01 | F

SR A1A/HECKSCHER DR FR HUEGENOT PK TO LITTLE TALBOT

3.1

6/10/2013

7/9/2013

9/10/2013

11/19/2013

$445,000

PM Craig Teal

Will Lyons

Barney Bennette

Craig Teal

SURVEY

14207

TCN Y

BDI DISTRICT-WIDE MISCELLANEOUS SURVEY

8.1,8.2

8/26/2013

9/24/2013

11/26/2013

2/4/2014

$1,000,000

PM Robert Vaughan

Clay Driggers

Richard Moss

Robert Vaughan

14208

TCN

DISTRICT-WIDE MISCELLANEOUS SURVEY

8.1,8.2

8/26/2013

9/24/2013

11/26/2013

2/4/2014

$1,500,000

PM Clay Driggers

Clay Driggers

Richard Moss

Robert Vaughan

TRAFFIC OPERATION

S

14235

211185-1-32-08 [ S

DISTRICT-WIDE STUDIES

5/13/2013

6/11/2013

8/13/2013

10/22/2013

$1,500,000

PM Josh Reichert

Tony falotico

Chris LeDew

Tom Cavin

14242

434779-1-32-01 | F

DISTRICT-WIDE STUDIES

9/30/2013

11/5/2013

1/6/2014

$1,500,000

PM Rodney Cooper

Jerry Ausher

Chris LeDew

Tom Cavin

MATERIALS

14237

TCN F

DISTRICT-WIDE CORING/PRELIMINARY

9.1,9.29.4.1

7/15/2013

8/13/2013

10/15/2013

12/24/2013

$1,500,000

PM Leslie Bloomfield

9.4.295

Howie Moseley

Ryan Asmus

Chris Dicks
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14238 |TCN F DISTRICT-WIDE VERIFICATION - EAST 9.1,9.29.4.1 10/7/2013 11/5/2013 1/7/2014 3/18/2014 $1,500,000] PM Leslie Bloomfield
9.4.2,9.5 Katie Bettman
Jesse Sutton
Jessica Tippett
14239 |209607-1-62-21 | F SR 105/HECKSCHER DR SISTERS CREEK BRIDGE 9.1,9.29.4.1 12/2/2013 12/31/2013 | 3/4/2014 5/13/2014 $838,409| PM Leslie Bloomfield
213345-7-62-01 | F I-295 (SR 9A) FR BUCKMAN BRIDGE TO I-95 MANAGED LANES 9.4.2,9.5 $286,427| Chandra Samakur
416501-4-62-01 | F 1-95 INTERCHANGE @ SR 202/JT BUTLER BLVD OPERATINAL IMP $712,579| Katie Bettman
Jason Bordner
MAINTENANCE
14223 |214353-2-72-14 | S DISTRICT-WIDE MINOR BRIDGE DESIGN 421 1/28/2013 2/26/2013 | 4/30/2013 7/9/2013 $1,500,000] PM Melissa Morgan
Will Watts
Rick Vallier
Jeff Bailey
CEl
14224 |1209607-1-62-01 | F SR 105 HECKSCHER DR SISTERS CREEK BRIDGE #720061 10.5.1 7/22/2013 8/27/2013| 10/28/2013 $4,192,000] PM Brian Benton
Ken Hill
Kenny Geisendorff
Jesse Sutton
14225 |210712-3-62-01 | F SR 200 (A1A) FR W OF STILL QUARTERS RD TO W OF RUBIN 10.1 3/4/2014 4/9/2014| 6/10/2014 $1,400,000] PM TBD
Ken Hill
Scott Lent
Mark Kuhn
14226 |210865-4-62-01 | F SR 20 (US 27) AT FENHOLLOWAY RIVER BRIDGE #380004 10.4 6/3/2013 7/9/2013 9/9/2013 $840,000 Jason Bordner
LC02 |426073-1-62-01| F SR 55/US 221 ECONFINA RIVER SHADY GROVE BR REPL $424,000] Michael Sandow
210075-3-62-01 | F SR 51/KETTLE CREEK BRIDGE REPLACEMENT $318,000[ Will Watts
Howie Moseley
14227 |1213004-2-62-01 | F I-10 (SR 8) REST AREA SEWAGE 10.1 12/2/2013 1/7/2014| 3/10/2014 $646,000 PM Tom Crossman
LCO03 |213082-5-62-01 | F I-75 (SR 93) INTERCHANGE AT US 90 OPERATIONAL IMPR $825,000] Michael Sandow

Marty Humphries

Tom Crossman
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14228 |1213345-7-62-01 | F I-295 (SR 91) FR BUCKMAN BRIDGE TO I-95 AUX LANES 10.1 12/30/2013 2/4/2014 4/7/2014 $3,521,000 PM Daniel Lahey
Ken Hill
Scott Lent
Will Watts
14240 |416501-4-62-01 | F 1-95 INTERCHANGE @ SR 202/JT BUTLER BLVD IMPROVEMENTS 10.1 11/25/2013 12/31/2013 3/3/2014 $10,914,100] TBD
Ken Hill
Howie Mosley
Kenny Geisendorff
14229 |428806-1-62-01 | F 1-95 (SR 9) FR N OF 1-295 TO NASSAU C/L 10.1 4/8/2013 5/14/2013| 7/15/2013 $1,546,000] PM Guelmary Mendez
JK26 |426963-1-62-01| S SR 104 (BUSCH DRIVE) FR I-95 TO US 17 $120,000| Scott Lent
428703-1-62-01 | S SR 104 (DUNN AVE.) FR BISCAYNE BLVD TO I-95 RAMPS $120,000| Howie Mosley
Mark Kuhn
14230 |428693-1-62-01 | S Y |SR 25 (US 41) FROM CR 252 TO SR 47 10.1 12/2/2013 1/7/2014| 3/10/2014 $140,000| PM Howie Mosley
LC04 |429750-2-62-01 Y |JOHNSON STRIPLING RD FR PACE DR TO ROBERTS AMAN RD $340,000] Michael Sandow
Marty Humphries
Howie Mosley
14244 1428695-1-62-01 | S SR 25 (US 41) FROM US 129 TO SR 6 10.1 1/6/2013 2/11/2013| 4/14/2013 PM Joe Lovelace
428697-1-62-01 SR 10 (US 90) FR END OF 4 LANE TO SUWANNEE C/L Doug Moseley
Michael Sandow
Howie Mosley
14245 |1428698-1-62-01 SR 21 (BLANDING BLV) FR KNIGHT BOXX RD TO KINGSLEY AV 10.1 1/13/2013 2/18/2013| 4/21/2013 PM Joaquin Olivella
208211-7-62-01 SR 21 (BLANDING) FR: 800' S. OF BRA FLD TO OLD JENN RD Lori Williams
Kenny Geisendorff
Joaquin Olivella
14231 |428702-1-62-01 | F SR 109 (UNIVERSITY) FROM 1-95 TO BEACH BLVD/ 10.1 6/3/2013 7/9/2013|  9/9/2013 $335,000] PM Ronald White
JK28 |428706-1-62-01 | S SR 5 (US 1) PHILIPS HWT FR UNIVERSITY TO I-95 $284,000 Ken Hill
428709-1-62-01 | S SR 212 (US 90 /BEACH) FR ATLANTIC AVE TO PARENTAL HOM $298,000] Howie Mosley
Mark Kuhn
14232 |428704-1-62-01 | F SR 152 (BAYMEADOWS) FROM SR 13 TO BAYBERRY ROAD 10.1 5/6/2013 6/11/2013| 8/12/2013 $215,000] PM Jessica Tippett
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JK27 |428708-1-62-01| S SR 13 (AN JOSE BLVD) FR SUNBEAM ROAD TO CORNELL RD $360,000( Scott Lent
Lori Williams
Mark Kuhn
14233 [430565-1-62-01 | S SR 23 FR SR 21 (BLANDING BLVD) TO DUVAL C/L 10.1 6/10/2013 7/16/2013| 9/16/2013 $3,887,000] PM Joaquin Olivella
JK25 ]430565-2-62-01| S SR 23 FR CLAY C/L TO N. ARGYLE FOREST $1,345,000| Jesse Sutton
Scott Lent
Joaquin Olivella
14246 |433554-1-62-01 I-10 AT I-295 OPERATIONAL IMPROVEMENT 10.1 2/3/2014 3/11/2014| 5/12/2014 PM - TBD
Scott Lent
Jessica Tippett
Rodney Cooper
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